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RECLAMATION PROJECT UPDATE as o f 

TO: Governor Conrad Lucero \l 

FROM: Jim O lsen . J r . . P.E.-RPM/PoL""'""" 

1). 1.5" of rain fell in the past week and caused some haul road 
problems but things progressed as usual. 

2) Scrapers continued backfilling OP-35. The truck fleet is working 
PS-17 and should be done early October and then will work on 

" PS-18. Dqzer work continues in the far southwest Paguate pit to 
\ do the backfill work. Fencing along the west boundary 
; of the Paguate continued. Dewatering of the South Paguate 
I continued and will probably be done during September. 

* 3) A copy of the Modification #2 approval from Asst. Director Mills 
t (in Washington, DC) to Area Director Mills is attached for your 
\ information. 

I 4) Results on the soil samples are still pending. 

;; 5) Hiring of a new Project Engineer to represent the EIA is still 
ĵ pending. 

f. 6) The 3rd Quarter Financial summary will be distributed next week. 
If 

I 7) Drafts of the 2nd Year Plan should be distributed by month's 
I , end for initial Council review and information. 

I 8) The August, 1990 Project Status report was distributed. 

'S 9) PLEASE ADVISE ON THE DATE WHEN COUNCIL WILL BE READY TO REVIEW 
.> AND CONSIDER THE 2ND YEAR OPERATINB PLAN. TUESDAY, OCTOBER 9 
^ IS CURRENTLY THE ANTICIPATED DATE, 
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ITE/•1 

**** 

Paguate Seismic 
Study 

Building 
Salvage 
~~. Removal 

Counc i 1 ~~ 

Staff tour 
of Project 

Modification 
#2 

2nd Year Plan 

Soil/Vegetation 
Specifications 

2nd Annual 
Aerial Photo 

~l CONFIDENTIAL 

RP/'1 SUSPENSE LOG 

STATUS EST. COI·1PLETION 

****** *************** 

awaiting ? 
funding 

need Council 
directive 

pending 

need to set 
date 

approved 
by BIA 

? 

9/11/90 

9/26/90 

finalized Operating 
Assumptions and 
Priority listing 

DRAFT of Principal 
Assumptions and Cash 
Flows to Councilmen 

revision of specs 
now underway; 
soil sampling to 
lab on August 28 

for volumes ~~. 

progress records 

-1-

8/28/90 

9/5/90 

9/15/90 

10/12/90 

REHARKS 

******* 
G. Farris is 
checking 

Further demo
lition/salvage 
pen.ding 

Proposed Quar
erly inspec
tion 

according to 
G. Farris; 
copy of 1 etter 
distributed to 
Governor ~'

Council 

by Ed ~(ell ey 
sub to Weston 

sc:hedul e ~..ri th 
Tom Mann, Inc:. 
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RPM Suspense log Cont'd for 0 
'' ~--

---- --~---------. 7: .u: 70 

ITE/•1 
**** 

Radiation 

Hi gh~-Jay 
279 closure 

2nd Year 
Operating 
Plan 

Use of 
Pueblo 
Personnel 
to replace 
consultants 

BIA Project 
Engineer 

3rd Quarter 
Project Finan
cial Report 

CONFIDENTIAL 

STATUS 
****** 

ongoing by RPM 
8( Eberline 

new section is 
closed; 

under development 

Governor Lucero 
directed RPM to 
include this 
option in the 
2nd Year Plan 

BIA to hire 
replacement; 
D. Sitzler ~tJill 

assist 

as required by 
Project Mgt. 
Plan 

EST. CONPLETION 
*************** 

as needed 

-2-

5/31/91 

10/09/90 

11/30/90 

9/15/90 

8/30/90 

9/30/90 

candidate 
i ntervi e~tJed 
9/17/90 by 
R. Johnson & 
Yamie Leeds 

9/30/90 

10/5/90 

RE/1ARKS 
******* 

no problems 
found to-date 

hauling waste; 
all traffic 

detoured over 
old section 

to Council . 
to BIA 

to develop 
Pueblo tech
nical person
nel to help 
Project 
Management 

Draft to 
Treasurer's 
Office on 

9/6/90 
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